COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2012

ESTI MATE SUMVARY 09: 16: 48
CONTI D C18023 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18023- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TI VE ALLOW 129 WORK DAYS
SH83: LEETSDALE & MONACO | NTER PERCENT TI ME: 16. 28 ORI G TI VE ALLOW 129 WORK DAYS
PRQJECT NO. FSA 0831-112
SH83: LEETSDALE & MONACO | NTER
NAMVE OF RQAD: 083A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 04/ 26/ 2012 DATE TI ME STARTED 03/26/2012
39673 E. 160th AVENUE DATE LET 01/12/ 2012 DATE WORK BEGAN
DATE AWARDED 01/ 26/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2012 DATE ACCEPTED
KEENESBURG CO 80643 303- 637-9233 DATE NOTI CE TO PROCEED 03/ 26/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 879, 593. 85 PARTI Cl PATI NG $ 4, 500. 00 $ 4,500. 00
AWARD PRQIECT AMT: $ 699, 430. 20 NON- PARTI CI PATI NG 97, 494. 20 97, 494. 20
PERCENT COVPLETE: 11. 60% TOTAL EARNI NGS 101, 994. 20 101, 994. 20
FUNDS AVAI LABLE: $ 777,599. 65 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 101, 994. 20 101, 994. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,369. 83 -2,369. 83
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 99, 624. 37 99, 624. 37
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 99, 624. 37 99, 624. 37
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 99, 624. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQIECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0010 202-00019 *Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0015 202- 00035 *Renoval of Pipe 113. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0020 202- 00190 Renoval of Concrete Median Cover Material 244. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0025 202- 00200 Renoval of Sidewal k 217.000 0. 000
SY 40. 000 480. 00
12. 00000 40. 000 480. 00
0030 202-00201 Renoval of Curb 26. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 1, 019. 000 0. 000
LF 69. 000 345. 00
5. 00000 69. 000 345. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 126. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0045 202- 00220 Renoval of Asphalt Mat 2,131. 000 0. 000
SY 27.000 202.50
7.50000 27.000 202. 50
0050 202- 00250 *Renoval of Pavenent MarKking 400. 000 0. 000
SF 0. 000 0. 00
4. 80000 0. 000 0. 00
0055 202-00810 *Renoval of Gound Sign 6. 000 0. 000
EACH 2.000 156. 00

78. 00000 2.000 156. 00



CONTI D C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0065 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0070 202- 00900 Renoval of Concrete Footing 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0075 202-04002 *C ean Cul vert 1. 000 0. 000
EACH 0. 000 0.00
2, 587. 00000 0. 000 0. 00
0080 202-04100 * Abandon Wl | 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0085 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 421. 000 0. 000
0. 000 0. 00
24. 00000 0. 000 0. 00
0090 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 42.500 0. 000
HOUR 42.500 7, 650. 00
180. 00000 42.500 7,650. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 4.500 292.50
65. 00000 4.500 292.50
0110 206-00065 *Structure Backfill (FlowFill) 268. 000 0. 000
0. 000 0. 00
97. 00000 0. 000 0. 00



CONTI D C18023 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 *Erosion Log (12 Inch) 1, 000. 000 0. 000
LF 75. 000 348. 75
4. 65000 75. 000 348.75
0120 208-00020 *Silt Fence 600. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0125 208-00034 *&avel Bag 100. 000 0. 000
LF 20. 000 116. 00
5. 80000 20. 000 116. 00
0130 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0135 208- 00052 *StormDrain Inlet Protection (Type 2) 136. 000 0. 000
LF 8. 000 247. 20
30. 90000 8. 000 247.20
0140 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 5. 500 247.50
45. 00000 5. 500 247.50
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208- 00206 *Erosion Control Supervisor 129. 000 0. 000
DAY 15. 000 1,770.00
118. 00000 15. 000 1,770.00
0160 210-00870 *Reset Coordination Unit 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0165 210- 00890 *Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00



CONTI D C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0175 210-04060 *Adj ust Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 500 1, 275. 00
2, 550. 00000 0. 500 1, 275. 00
0185 304- 06007 Aggregate Base Course (Cl ass 6) 392. 000 0. 000
CcY 0. 000 0. 00
34. 00000 0. 000 0. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 46. 000 0. 000
TON 36. 230 5,434.50
150. 00000 36. 230 5, 434.50
0195 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 841. 000 0. 000
TON 0. 000 0. 00
71. 40000 0. 000 0. 00
0200 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 332. 000 0. 000
TON 0. 000 0. 00
110. 80000 0. 000 0. 00
0205 603-02180 *23x14 Inch Reinforced Concrete Pipe Eliptical 218. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0210 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0215 604-16605 Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0220 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00



CONTI D C18023 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0230 608-00006 Concrete Sidewal k (6 Inch) 186. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 608-00010 Concrete Curb Ranp 113. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0.00
0240 609-21010 Curb and CGutter Type 2 (Section |-B) 636. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0245 609-21020 Curb and CGutter Type 2 (Section II-B) 587. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0250 609-71000 Curb (Special) 62. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0255 610- 00030 Medi an Cover Material (Concrete) 2, 894. 000 0. 000
SF 0. 000 0. 00
3. 95000 0. 000 0. 00
0260 612-00002  *Delineator (Type Il) 12. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0265 613- 00206 *2 Inch BElectrical Conduit (Bored) 500. 000 0. 000
LF 336. 000 3,024. 00
9. 00000 336. 000 3,024. 00
0270 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 672. 000 7,257.60
10. 80000 672. 000 7,257.60
0275 613-01200 *2 Inch BElectrical Conduit (Plastic) 142. 000 0. 000
LF 142. 000 1,192.80
8. 40000 142. 000 1,192.80



CONTI D: C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQIECT: FSA 0831-112 ESTI MATE NO. 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-01300 *3 Inch BElectrical Conduit (Plastic) 252. 000 0. 000
LF 252. 000 2,570. 40
10. 20000 252. 000 2,570. 40
0285 613- 06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0.00
1, 440. 00000 0. 000 0. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0295 613-34300 *Light Standard Metal (30 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 360. 00000 0. 000 0. 00
0300 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0.00
960. 00000 0. 000 0. 00
0305 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0. 00
0310 614-00011 *Sign Panel (Oass I) 146. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Oass II) 24.000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0320 614-00216 *Steel Sign Post (2x2 Inch Tubing) 80. 000 0. 000
LF 0. 000 0.00
15. 60000 0. 000 0. 00
0325 614- 03100 *Concrete Footing (Traffic Signal Pole) 4.000 0. 000
EACH 4. 000 12, 000. 00
3, 000. 00000 4.000 12, 000. 00
0330 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00



CONTI D C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-70336 *Traffic Signal Face (12-12-12) 20. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
0340 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0345 614- 72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0350 614-72886 *Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
33, 600. 00000 0. 000 0.00
0355 614-75848 *Traffic Signal Controller and Cabinet (lnstall Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 560. 00000 0. 000 0. 00
0360 614-83300 *Traffic Signal Mast Arm (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0.00
0365 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 560. 00000 0. 000 0. 00
0370 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0375 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 1, 650. 00
5, 500. 00000 0. 300 1, 650. 00
0380 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 23, 000. 00
46, 000. 00000 0. 500 23, 000. 00
0385 627-00001 *Paverent Mar ki ng Pai nt 4.000 0. 000
GAL 3. 000 270.00
90. 00000 3. 000 270.00



CONTI D C18023 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18023- BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 627-00002 *Ther nopl astic Pavenent Marking 741. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0395 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0400 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 136. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 80000 0. 000 0. 00
0405 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 243.500 5, 844.00
24.00000 243.500 5, 844.00
0410 630- 00003 Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0415 630- 00007 *Traffic Control Inspection 51. 000 0. 000
DAY 12. 000 720. 00
60. 00000 12. 000 720. 00
0420 630-00012 *Traffic Control Managenent 129. 000 0. 000
DAY 15. 000 7,125. 00
475. 00000 15. 000 7,125.00
0425 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 7.000 462. 00
66. 00000 7.000 462. 00
0435 630- 80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 11. 500 1, 104. 00
96. 00000 11. 500 1, 104. 00
0440 630- 80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 625. 00
25. 00000 25. 000 625. 00
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PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQIECT: FSA 0831-112 ESTI MATE NO 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 500 2,750. 00
5, 500. 00000 0. 500 2, 750. 00
0450 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 3. 000 144. 00
48. 00000 3. 000 144.00
0460 630-80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 550. 00
11. 00000 50. 000 550. 00
0465 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent |ncentive 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18023 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18023-BI D ESTI MATE RUN 04/ 26/ 2012
PRQJECT: FSA 0831-112 ESTI MATE NO. 0001 09: 16: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70595 F/ A DRB On-Demand Conmi ttee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 250- 00050 Moni t ori ng Techni ci an 65. 500 0. 000
HOUR 65. 500 4, 670. 15
71. 30000 65. 500 4,670. 15
0530 250-00110 Heal th and Safety Officer 6. 500 0. 000
HOUR 6. 500 583. 05
89. 70000 6. 500 583. 05
0535 900- 00007 Added Item (Each)/ Pull Box (13"x24"x12") 1. 000 0. 000
EACH 1.000 431. 25
431. 25000 1.000 431. 25
0540 900- 00007 Added Item (Each)/ Pull Box (17"x30"x12") 1. 000 0. 000
EACH 1.000 506. 00
506. 00000 1.000 506. 00
CAT 0200 CURRENT AMI  $ 875,093.85 $ 97,494.20 % 97, 494. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1.000 3, 500. 00
0520 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
CAT 0400 CURRENT AMI  $ 4,500.00 $ 4,500.00 $ 4, 500. 00
PRQIECT TOTAL CURRENT AMI  $ 879,593.85 % 101,994.20% 101, 994. 20




